Draft Planning Terminal

Year

20

20

Month

1 2 345 6 7 89 10112

1 2 3 45 6 7 8 9 10112

Contract - Planning

Contract final discussions
Optimal agreed planning

Local preparation - Civil works

Clearing of site
Civil works Grain conveyors
Rails
Civil works Grain silos
Civil works head tower
Clearing current warehouse
Civil works Fert. and Sugar
Civil works G&A building

Equipment

Grain conveyors
Grain silos
Grain handling
2 NIV Unloaders
Fert. and Sugar warehouse
Fert. and Sugar conveyors

Supervision

Overall project local supervision

Mechanical supervision
Electrical supervision

Commissioning Grain
Commissioning Fert. and Sugar

-.

to be defined

ot

Legend
Engineering
Manufacturing
Shipping
Erection + commissioning
Supervision




