

Draft Planning Terminal

| Year | 20 | | | | | | | | | | | | 20 | | | | | | | | | | | |
|--|----|---|---|---|---|---|---|---|---|----|----|----|----|---|---|---|---|---|---|---|---|----|----|----|
| Month | 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 |
| <u>Contract - Planning</u> | | | | | | | | | | | | | | | | | | | | | | | | |
| Contract final discussions | ■ | | | | | | | | | | | | | | | | | | | | | | | |
| Optimal agreed planning | | | ■ | | | | | | | | | | | | | | | | | | | | | |
| <u>Local preparation - Civil works</u> | | | | | | | | | | | | | | | | | | | | | | | | |
| Clearing of site | ■ | | | | | ■ | | | | ■ | | | | | | | | | | | | | | |
| Civil works Grain conveyors | | ■ | | | | | | | | | | | | | | | | | | | | | | |
| Rails | | | | ■ | | | | | | | | | | | | | | | | | | | | |
| Civil works Grain silos | | | | | ■ | | | | | | | | | | | | | | | | | | | |
| Civil works head tower | | | | | | ■ | | | | | | | | | | | | | | | | | | |
| Clearing current warehouse | | | | | | | ■ | | | | | | | | | | | | | | | | | |
| Civil works Fert. and Sugar | | | | | | | | ■ | | | | | | | | | | | | | | | | |
| Civil works G&A building | | | | | | | | | ■ | | | | | | | | | | | | | | | |
| to be defined | | | | | | | | | | | | | | | | | | | | | | | | |
| <u>Equipment</u> | | | | | | | | | | | | | | | | | | | | | | | | |
| Grain conveyors | ■ | | | | | | | | | | | | | | | | | | | | | | | |
| Grain silos | | ■ | | | | | | | | | | | | | | | | | | | | | | |
| Grain handling | | | ■ | | | | | | | | | | | | | | | | | | | | | |
| 2 NIV Unloaders | | | | ■ | | | | | | | | | | | | | | | | | | | | |
| Fert. and Sugar warehouse | | | | | ■ | | | | | | | | | | | | | | | | | | | |
| Fert. and Sugar conveyors | | | | | | ■ | | | | | | | | | | | | | | | | | | |
| <u>Supervision</u> | | | | | | | | | | | | | | | | | | | | | | | | |
| Overall project local supervision | | | ■ | | | | ■ | | | | | | | | | | | | | | | | | |
| Mechanical supervision | | | | | | | | | | | | | | | | | | | | | | | | |
| Electrical supervision | | | | | | | | | | | | | | | | | | | | | | | | |
| Commissioning Grain | | | | | | | | | | | | | | | | | | | | | | | | |
| Commissioning Fert. and Sugar | | | | | | | | | | | | | | | | | | | | | | | | |
| <u>Legend</u> | | | | | | | | | | | | | | | | | | | | | | | | |
| Engineering | ■ | | | | | | | | | | | | | | | | | | | | | | | |
| Manufacturing | ■ | | | | | | | | | | | | | | | | | | | | | | | |
| Shipping | ■ | | | | | | | | | | | | | | | | | | | | | | | |
| Erection + commissioning | ■ | | | | | | | | | | | | | | | | | | | | | | | |
| Supervision | ■ | | | | | | | | | | | | | | | | | | | | | | | |